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Ridgefield
Development and Management Plan
Staff Inspection

On Wednesday, June 17, 2015, Connecticut Siting Council (Council) staff, Fred Cunliffe and Christina Walsh
conducted a Development and Management (D&M) Plan inspection of site construction. Staff also investigated a
complaint of gravel at or around 50 Spiteview. Spireview is a cul-de-sac road with no exit and is not used to travel
to and from the tower site. Staff discovered landscaping was in progtess at 50 Spireview and rock was being
used/moved at this site and is not associated with the construction of the tower site. ‘

Council staff met with Doug Barker and Nick LaPierre at the facility site. Site construction is underway with the
tower foundation complete and backfilling in progress. A temporary access dtive was installed with timber mats

“because the grade is steep approaching the site. This is needed for heavy equipment (concrete trucks, dump
trucks, and crane) to approach the site. This is not depicted nor described on the D&M plan; however, Council
staff believes this is prudent action to be protective of the environment. The approved access road will be
constructed after the tower and facility compound are constructed. The temporary timber mats will be removed
and disturbed areas will be stabilized. '

Consistent with the D&M plan a construction entrance is established to minimize sediment deposition to
roadways. Also, streets are swept after each work day to collect sediment tracking. Construction notices and
eastern box turtle protection signage is posted at the construction entrance. Council staff asked about turtle
observations and Messts. Barker and LaPeitre responded that no turtles have been obsetrved during their time
working at the site.

Silt fencing is established along the south, west, and north perimeters of the site protecting down slope areas. Rain
events from Monday and Tuesday created some rilling adjacent to the timber mats on site and pooling of water
down slope and contained by silt fencing on the west corer of the site. Also the silt fence on the north

perimeter has been covered during backfilling of the tower foundation. Mt. Barker has directed and was active in
installing additional silt fence bartiers on the north side to the extent of where the toe of the 2:1 slope will be
established for fill and down slope of the west perimeter to provide added protection in the area of the pooled
water. The maintenance and added erosion/sediment controls are consistent with the D&M plan.

At present Council staff determined no deficiencies that required cortrective action. The construction is in
compliance with the approved Council’s D&M Plan for this site.
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